Anticipated Near-Term Site Construction Activities:

October 25" thru 29" —

Continue site compound area

Complete temporary construction entrance work
Continue mechanical hammering at pad location
Begin stump grinding operations

Mobilize blasting equipment

Identify and layout test blasting areas

Begin blasting operation/test blasts

Identify and layout test blasting areas

Prepare production blasting areas

November 1% thru 5" --

Continue production blasting

Mobilize rock hauling equipment

Prep rock crushing area

Mobilize and set-up rock crushing equipment

Continue stump grinding operations

Continue mechanical hammering and grading at pad location

Please keep in mind, this is a preliminary schedule and subject to change.



